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FY 99 Performance Plan

Goal 1 —Deliver great customer service. DCMC ~ East  West  Int'|
Objective 1.1 — Providetheright item at theright timefor theright price.
(1.1.2) Increasethe percentage of conforming items compared to the FY 98 Red N/A N/A N/A
result.
(1.1.2) Improve on-time delivery by 5 per centage points. Green Yelow Green N/A
(1.1.3) Reducethenumber of lineitem schedulesdelinquent for oneyear or  Green  Red Red N/A
lessby 10%. Reducethe number of lineitem schedules delinquent over a
year by 75%.
(1.1.4) Establish abaselinefor theratio of delay noticesissued versusthe N/A N/A N/A N/A
number of schedules being delinquent. (Investment Goal)
(1.1.5) Reducethe percentage of contractsthat have exceeded their cost or Green Green Red Green
schedule goals by morethan 10% over the FY 98 basdline.
(1.1.6) Ensuretimelinessof Class| ECP implementation by reducing Class Red Green Red Red
| ECP cycletimeby 5% from the FY 98 average.

(1.1.7) Reserved. N/A N/A N/A N/A
(1.1.8) Ensure95% of Alerts Customer Priority Surveillance System Yellow Red Yellow N/A
(CPSS) Requests are responded to within the timeframe specified by the

customer.




FY 99 Performance Plan (Continued)

Goal 1 —Deliver great customer service. (Continued)
. Objective 1.2 — Team with our business partnersto achieve customer results.

(1.2.1) Achieve and sustain a customer satisfaction rating of 5 or greater for
90% of the overall customer base.

(1.2.2) Refinethe Customer Satisfaction | mplementation Plan. (I nvestment
Goal)

(1.2.3) Achieve a satisfaction rating of 5 or better for 90% of all Early CAS
customer s surveyed.

(1.2.4) Reserved.

(1.2.5) Ensure 85% of canceling funds do not cancel.

(1.2.6) Schedule, complete, and maintain analytical assessments on 450
CAGESIn FY 99.

(1.2.7) Maintain formal Preaward Survey (PAS) Timeliness at 95% on-time
rate.

(1.2.8) Complete 100% of Congressional and OSD suspenses on time.
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FY 99 Performance Plan (Continued)

Goal 2 —Lead the way to efficient and effective businesses PCMC  East West Intl

Pr OCESSES.
Objective 2.1 — Serve as a catalyst for the revolution in business affairs.
(2.1.1) Achievefinal overhead negotiationswithin a2 or 3 year cycle for Red Red Red N/A
major and non-major contractorsrespectively.
(2.1.2) Attain a 96%-100% forward pricing rate coverage at beneficial Green Green Green N/A

segments, with a minimum of 68% of beneficial ssgments covered by FPRAS

and the balance covered by FPRRs.

(2.1.3) Achieve closeout of 75% of other than Firm Fixed Price Contracts, Red Yelow Green N/A
and 90% of Fixed Price Contractswithin the FAR mandated timeframes.

(2.1.4) Ensurethat 75% of termination docketsare closed within 450days Green Red Green Green
from the date of termination.

(2.1.5) Reducethetotal number of overaged (over 1year from the date of Yellow Yelow Green Green
issuance) CAS noncompliancereports by 40% from the number overaged at

theend of FY 98.

(2.1.6) Improve the effectiveness of Specialized Safety. (I nvestment Goal) N/A N/A N/A N/A
(2.1.7) Reducetheyear-to-date FY 99 4™ quarter composite unit cost for all  Green  N/A N/A N/A
basic CAS cost pools by 5% from the 4" quarter FY 98 baseline measured

at the District level without increasing the other unit cost pools.

(2.1.8) Implement the Unit Cost | mplementation Plan. (Investment Goal) Green N/A N/A N/A
(2.1.9) Implement actionsrequired toinstitutionalizethe IMSat all levelsin  Green ~ N/A N/A N/A
the Command. (I nvestment Goal)

(2.1.10) Implement EDW at 80% of designated DCM C sites. Green  N/A N/A N/A
(2.1.11) Ensurethat 90% of all GSA leased vehiclesinthe DCMC fleet meet Red  Green Green N/A
aminimum utilization rate of 98% (CONUS).

(2.1.12) Reduce net usable space at non-contractor locations|AW DLAR Yellow Green Red N/A
5305.2. 4




FY 99 Performance Plan (Continued)

Goal 2 —Lead theway to efficient and effective business DCMC  East West Int'l

processes. (Continued)
Objective 2.1 — Serve asa catalyst for therevolution in business affairs.
(Continued)
(2.1.13) Reducethe quantity of high-grade positions (GS 14, 15, and SES) Green N/A N/A N/A
throughout DCM C to 499.

(2.1.14) Increasetheratio of civilian employeesto civilian supervisorsto Yellow Red Red Red
14:1.

(2.1.15) Achieve and maintain the percentage of overage undefinitized Red Red Red N/A
contract actions at 10% or less.

(2.1.16) Improve Negotiation Cycle Time. Green Green Green N/A
(2.1.17) Maintain the per centage of on-time contractual aircraft deliveries N/A N/A N/A N/A

for all new manufactured, modified, and contractually maintained air cr aft

under the cognizance of DCMC Flight Operations at 90% or greater.

(2.1.18) Engagein activitiesto ensure complete and accur ate reporting of Green N/A N/A N/A
Cost Savingsand Cost Avoidances. Return on Investment (ROI).

(Investment Goal)

(2.1.19) Achieveand maintain PLASreporting rate of at least 98% of the Green Green Green Green
paid hoursfor DCMC HQ. each District staff, and all CAOs.




FY 99 Performance Plan (Continued)

Goal 2 —Lead theway to efficient and effective businesses

processes. (Continued)
Objective 2.2 — Accelerate acquisition reform by applying commer cial
processes and practices.
(2.2.1) Increasethe number of paperlesstransactionsto 90% of all
transactions occurring in the Progress Payment, Material Inspection and
Receiving Report (DD 250), and contract closeout processes assigned to
DCMC during FY 99. (Supports MRM #2).
(2.2.2) Increasethe amount of excess property disposed of by 20% over FY
98 (Supports MRM #5) .
(2.2.3) Reducethe amount of Lost, Damaged and Destroyed (L DD)
Government property.
(2.2.4) ldentify and eliminate policies and proceduresthat restrict the
movement from partsinspection to supplier excellence. (Supports MRM
#10.) (Investment Goal)
(2.2.5) Reserved.
(2.2.6) Reserved.
(2.2.7) Reserved.
(2.2.8) Reserved.
(2.2.9) Reserved.
(2.2.10) Reserved.
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FY 99 Performance Plan (Continued)

Goal 2 - Lead the way to efficient and effective business  PCM¢

processes. (Continued)
Objective 2.3 Lever age infor mation technology to improve business r esults.

(2.3.1) Reserved. N/A
(2.3.2) Implement the Information Technology (IT) Implementation Plan. Green
(Investment Goal)

(2.3.3) Reserved. N/A
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FY 99 Performance Plan (Continued)

Goal 3—Enable DCMC peopleto excel.
Objective 3.1 —Invest to develop and sustain theright talent.

(3.1.1) Achieveatraininginvestment level of at least 1.5% of gross payroll
COStS.

(3.1.2) Develop IDPsfor 100% of DCMC employees.

(3.1.3) Achieve a 95% utilization rate for DAU quotas received.

(3.1.4) Increasethe percentage of personnel that are DAWIA certified to
level | (70%), level 11 (90%), and level 111 (98%).

(3.1.5) Implement the Training |mplementation Plan. (Investment Goal)
(3.1.6) Achieve a benchmark standard of 40 training hours per employee.
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FY 99 Performance Plan (Continued)

Goal 3— Enable DCM C peopleto excel. DCMC  East  West Int'
Objective 3.2 —Build and maintain a positive work environment.
(3.2.1) Achieve 100% closure of formal EEO complaint cases within the N/R  Yelow Red Green

DLA cycletime of 112 days.
(3.2.2) Increasethe number of EEO (formal and informal) complaint cases N/R  Green Green Green
referred for ADR within the EEO process.

(3.2.3) Complete 100% of civilian performance appraisals and military Yellow Green Green  Green
evaluation reportson time.

(3.2.4) Improve 7 of the Top 10 Command-wide areas for improvement Yellow N/A N/A N/A
identified through the FY 1997 Internal Customer measur ement.

(3.2.5) Unfair Labor Practices (ULP) and Grievancesfiled with zero final Green Green Green Green

decisionsrendered against DCM C Command-wide.



1.1.1-Increase the % of Conforming ltems
Over Averagefor 4th Qtr FY 98

Task Description: Increase the percentage of conforming items
(number of lab test successes divided by number of lab test
opportunities) compared to the 4th Qtr FY 98 result

Goal/Target: Increasethe % of conforming itemsdelivered to
our customers

Current Status: RED

Description of Progress To Date: We have been unableto
Increase the % of conforming items. Third Qtr FY 98 was 94.3.
Current 6 month RA i1s94.2

Anticipated Problems:. Navy Special Emphasis Programs make
up most of lab results.Until these improve,no progress
anticipated.

Prediction of EQY Statug/Position:RED

10



1.1.1-Increasethe % of Conforming Items

Over Averagefor 4th Qtr FY 98

100 7 —
95 |
90 <7
85
80
Jul-98 | Auwg Sep Oct Nov Dec | Jan-99 | Feb Mar Apr May
—<— NSNs Examined 217 231 150 166 166 141 135 163 164 178 184
—x— NSNs w/unuseables 13 13 5 5 8 12 15 2 6 12 8
—s— 9 Conforming NSNs 94 94.4 96.7 97 95.2 91.5 88.9 98.8 96.4 93.4 96
—— 9% Conforming 6 MRA* | 94.7 94.3 94 94.5 94.9 94.8 94.1 94.9 94.6 94 94.2
Target or Goal 100 100 100 100 100 100 100 100 100 100 100
11

* 6 MRA = 6 month rolling average




1.1.1-Increasethe % of Conforming ltems
Over Averagefor 4th Qtr FY 98

Process Driver Hierarchy
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Note: Additional effort by the CAOsto correct unique problems in the process drivers for the,
lowest level.




1.1.1-Increase the % of Conforming ltems
Over Averagefor 4th Qtr FY 98

Root Cause
Navy Special Emphasis (NavSpEm) Programs make up large part of the sample
population (avg. 77% last 12 months) The only way to improve the metric isto
Improve NavSpEm reject rate.
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Navy Special Emphasis Programs
(NSEPs) Get Well Plan

| ncrease in Portsmouth Naval Shipyard (PNSY) Receipt | nspection
Reect Rate due to new PNSY management’ s not following NAVICP's
policy on Deficient Reporting I nstructions, dated Sept. 15, 1998

Both Districts have implemented Get Well Plans asfollows:

DCMDE’s Goal to Reduce LI/SS/NPM regect rateto 3%, by:

» Performing Risk Assessmentsusing the Quarterly Reect Rate
reports.

e Performing AuditOJT on High Risk Contractors (over 5%
relect rate).

* Reviewing CAO PQDR responses, signed by the CAO
Commander .

o District Coordinators conducting NSEP Awar eness Briefings
at CAO all hands meetings - 6 conducted to date.

e Conducting NSEP Training:

— Last QTR - Three R70 & One U20 course (92 QARsreceived R70, 20
QARsreceived U20 training) 14

— Next QTR - 2 R70 courses (40 QARsto betrained)



Navy Special Emphasis Programs

(NSEPs) Get Well Plan, con’t.

« DCMDW NSEP Coordinators/Monitors will:
« Schedule Plant Visitsto supplierswho havereceived PQDRs
for LI/SSINPM shipments made within the past two years.)

— Discussthe PQDRswith theresponsible supplier personnd
and the assigned DCM C QA personnel.

« Audit and evaluate the Supplier’s Material Certification
Review Process.

— Corrective Actionsor Continuous I mprovement
Opportunitieswill be discussed with the Supplier.

« Evaluatethe QAR’s QA program to the One Book
requirements.

— Scheduletraining sessions (i.e.,, R70, U20 or U21) as heeded.
o HQ NSEP Program Manager to monitor Get Well Plans

15



NSEP WORKLOAD

(As of January 1999)

DCMDE: # % $Vaue % of $

o LI/SSContractors- 60  80.1%
e LI/SSContracts- 288 85.2%  $10, 494,681 83.5%
e NPM Contractors - 186 82.7%
e NPM Contracts- 1,795 90.4%  $40,629,251 90.4%

DCMDW:
e LI/SS Contractors- 14 19.9%
e LI/SSContracts- 50 148% $ 2,067,763 92.8%

 NPM Contractors- 39 17.3%
e NPM Contracts- 191 9.6% $ 3,187,335 9.6%
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NSEP WORKLOAD

(As of June 1999)

DCMDE: # % $Vaue % of $
 LI/SSContractors- 30 93.7%
e LI/SSContracts- 224 99.1%  $4,978,460  95.1%
e NPM Contractors- 151 75.1%
e NPM Contracts- 2,098 91.9%  $45,799,332 93.1%

DCMDW:
e LI/SS Contractors- 2 6.3%
e LI/SS Contracts - 2 9% $257,552 4.9%

 NPM Contractors- 50 24.9%
e NPM Contracts- 170 8.1% $3,420,742 6.9%

17
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1.1.1 Increasethe % of Conforming Items
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1.1.2 - Improve On Time Deliveries

Task Description: Improve the percent of on-time deliveries
compared to Jun-Aug 98 baseline by 5%.

Goal/Target: 63% On-Time Deliveries
Current Status: 61% On-Time Deliveries
Description of Progressto Date
— Guidance on maintaining MOCAS delivery data devel oped

— One Book policy using risk based management and contractor
survelllance devel oped.

— Impromptu queries detailing contractor/CAO/ performance
distributed.

Anticipated Problems. Improvement slope will fall short.
Prediction of EOY Status/Position: Green/63%

19



1.1.2 Improvethe Per centage of On Time
Deliveries

Percent (% )

Sep | Oct | Nov | Dec |Jan-99] Fen | Mar | Apr | May

—-DCMCACTUAL | 394 | 554 |46.26| 5255|5444 59 | 60 | 60 | 61

——DCMCTARGET| 63 | 63 | 63 | 63 | 63 | 63 | 63 | 63 | 63




1.1.3 - Reduce the Number of Outstanding
Delinquencies
Task Description: Reduce delinquencies less than one year late by
10% and eliminate 75% of delinguencies more than a year old.

Goal/Target: Reduce delinquencies over ayear late from 135,167 to
33,792. Reduce delinquencies one year late or less from 116,118 to
104,507.

Current Status:. 81,047 > 1yr (-40 %); 81,967 <=1 yr (-29%)
Description of Progressto Date:
— Guidance on maintaining MOCAS delivery data developed

— One Book policy using risk based management and contractor
surveillance devel oped.

— Impromptu queries detailing contractor/CA O/ performance
distributed

Anticipated Problems. Improvement slope will fall short
Prediction of FYE Status. Green
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Reduction of Delinguencies<=1 Year Late
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Performance Goal 1.1.3
Reduction of Delinquencies> 1 Year Late
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Performance Goal 1.1.3
Reduce Outstanding Delinguencies

e DCMC-0O Strategy

> Publish guidance for efficiently eliminating “ paper
delinguencies’ and moving contracts into physically
compl ete status.

>Enhance software tools (cubes & queries) to allow
for efficient management of performance.

>\ erify process drivers/Root causes. Identify best
practices at top CAOs.

24



1.1.3 Reduce the Number of Delinquencies
Pacing CAOs (> OneYear Late)

HIGH LOW
CHICAGO -45.00% CLEARWATER 14.21%
SAN ANTONIO -43.50% BELL HELICOPTER/TEXTRON 13.85%
STEWART-STEVENSON -35.95% ORLANDO 12.07%
HUGHES- TUCSON -30.48% BIRMINGHAM 11.43%
AMERICAS (INTERNATIONAL) -30.88% PITTSBURGH 8.01%
SAN FRANCISCO -29.99% LONG ISLAND 1.11%
ST. LOUIS -29.71% GRUMMAN AEROSPACE 5.83%
INDIANAPOLIS -26.35% SAN DIEGO 5.14%
TWIN CITIES -22.41% PHOENIX 4.28%

NEW'YORK -22.01% SEATTLE 3.66%
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1.1.3 Reduce the Number of Delinquencies
Pacing CAOs(<=0OneYear Late)

HIGH LOW
PACIFIC -68.28% BALTIMORE(VA) 12.28%
DENVER -30.49% E-SYSTEMS 41.11%
CHICAGO -34.32% GTE 29.84%
GRUMMAN AEROSPACE -33.53% PITTSBURGH 29.13%
CLEVELAND -30.63% AMERICAS 28.83%
SOUTHERN EUROPE -2943% PRATT &WHITNEY West PAmBeach  12.79%
DAYTON -28.76% TWIN CITIES 18.42%
SAN ANTONIO -28.01% ORLANDO 12.43%
DOUGLAS AIRCRAFT -LONG BEACH -20.95% STEWART & STEVENSON 11.62%

MCDONNELL DOUGLAS-ST LOUIS -25.32% BOSTON 11.53%
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1.1.5 - Percentage of Contracts that have
Exceeded their Cost or Schedule Goals

Performance/l nvestment Goal Title: Schedule Slippages and
Cost Overruns on Major DoD Programs

Goal/Target: FY 98 Basealine determined by using final three
months of FY 98 Data (15.9% for schedule and 14.8% for cost).

Current Status: Green

Description of progressto date: Tasking Memorandum 99-73
has resulted in a marked improvement in the data accuracy.

- Anticipated problems. Continue to work with data to identify
opportunities for improvement

Prediction of EQY status. Green
e HQ Process Owner: William Gibson
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Schedule Slippages
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Cost Overruns
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Cost and Schedule Drill Down

Top Twenty Poor-Performing Programs

25%

PATRIOT PAC-3 BMDO 21%
THAAD BMDO 20% - 19%
F-22 Air Force 15% - 1596 149% 14%
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: S 4% 4%
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Navy AreaTBMD BMDO O I nneffective EVM S Unstablefunding Lack of GFE/COTS
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LPD 17 Class Navy
STDMSL BLOCK 1V Navy O Raytheon
JDAM Air Force s I North
JSTARS GSM Army oot o
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1.1.6 - ECP Cycle Time

Task Description: Ensure timeliness of Class| ECP
Implementation by reducing cycle time (contractor submission to
Procuring Contracting Officer (PCO) disposition)

FY 99 Goal: 68 days“Average ECP Cycle Time” in days.
Current Status: 85 days, RED

Description of Progressto Date: Our collected data pertains to
at least two processes, which could be separated to help us
better manage our process.

1. Tech. & Admin. Issues.
2. Programmatic & Budgetary |ssues.

Anticipated Problems. No additional problems
Prediction of EOY Status. RED
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Cycle Time: Class 1 ECPs

(534 ECPs Dispositioned)

# of ECPs Dispositioned
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“Age:” Class 1 ECPs

(988 ECPs Pending)

# of ECPs

75
50% of ECPs held pending disposition are >300 days old

50+ 1 . Oldest 12 pending ECP >1200 Days
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1.1.6 - Discussion

ECP’ spending PCO disposition areincreasing !
— 523iInSep 98; 919inJan 99; 988 in March 99. NAVAIR isDriver.

— Programmatic funding & staff workload appear to be the PCOs drivers.
Further investigation needed!

Current reporting of “ Average Cycle Time” metric
INcor por ates two processes.

— Analysisof Variation

e Technical and Administrative ECP processing issues (One Book).

« Programmatic, Political, Budgetary issues. (Increased Dramatically)
Propose change in view of metric for ‘00 - Will take

rest of year to get good baseline data for two processes.
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What's being done to bring
the average cycle time down?

Technical and Administrative ECP processing issues (One Book).

* Encourage the CAOsto work closely with their buying activities and
contractors, with an IPT-type approach: from ECP inception through release
of ECP request, and to final buying activity CCB review.

— such as GDDS Pittsfield, MA, where very short cycle times are shown.

Programmatic & Budgetary issues.

|dentify CAO & Buying Activity for ECP s older than 100-120 days, Reports
to PCOs, Program Office & Contractors; and request investigation of specific
causes of the long cycle times.

Process Drivers include: Programmatic funding, staffing priority & workload,
block change grouping, foreign military review, milestone decisions, Flight Safety,
test requirements, ...
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CAOQ:
Highest ECP Cycle Time

Days

* 30
NAVAIR workload



Buying Activities:
Highest ECP Cycle Time
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CAOQ:
Ave. ECP Pending Age

Ave Age Pending ECP's

(ECPs Pending >300 Days)
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Buying Activity:

Class 1 ECP Dispositioned
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Buying Activities:
Count of ECP Pending
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CAOQO's:
Count of ECP’s Pending

# of ECPs Pending
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CAQ:
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1.1.6 - ECP Cycle Time

Action Plan

ct4,'98 | Dec 13,'98 | Feb 21,'99

May 2,'99 | Jul 11,'99 | Sep 19, '99 |

ID |Task Name T IM[F[T]s]w]s|[T1T]|M[F]T]s]|w]
1 |Track MetricPerformance P ' ' ' '

2 FinalizeFY 99 Goals

3 TrackPerformance/Prepartor 1Q MMR

4 TrackPerformance/Prepartor 2Q MMR

5 TrackPerformance/Preparéor 3Q MMR

6 TrackPerformance/Prepartor 4Q MMR




1.1.6 - Conclusions

Programmatic & Budgetary issues have delayed ECP processing

— Current metric calculations unrepresentative of our technical One Book
Process.

Key Pacing CAOs are driven by NAVAIR customers.

Recommend future analysisand reporting to adopt data
segregation methods (based on population variation) to better reflect
central tendency of process.

— Will negotiate new Goals with District for ‘00

The two main process represented in our data collection to be
analyzed separately include:

— Technical and Administrative ECP processing issues related to One Book
process we manage.

— Programmatic & Budgetary issues related to very long disposition times.
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BACK UP Charts




1.1.6 - Discussion

Continued

* Revised methodology for top-level analysis & metric reporting.
— Reducesvariation in the data population to acceptable & meaningful limits.

— Break datainto meaningful groups, based on the population Variation,
for analysis. Such abreak point could bea C.V. = .7 or better of the raw data.

« Example: This approach would group the majority of ECPs (about 400 of
534) as ECPswith common causes (the actively processed ECP).

— Segregate the ECP s under active review (common causes) from the ECP' s
held by PCO pending programmatic or budgetary issue (special causes).
— Calculate “Average Cycle Time Metric” based on that segregated popul ation.
« “Data-lag” adds dightly to theinaccuracy of our most current
data point.

— ECP data collection system overlays our paper-based ECP processing system;
as aresult, we are in adata entry catch-up mode.

— Automated (“paper-less’) ECP processing options are being considered.
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A Variability Ruler:
Coefficient of Variation (C.V.)

(Statistics for Management, by Dr(s). B. J. Mandel & Robert E. Laessig)

, \ \ \ \ , above 100%

Highly 20 Fairly 4() Somewhat Highly Highly Completely
Stable or Consistent O Consistent 60 Inconsistent '80Unpredictable1'OO Unpredictable

Consistent

*

Perfection or Utopia

Generally, C.V. > .70 saysthat the Mean (M ) isrelatively
meaningless. So we must break up the collected data into two or
more groups, each with less variation, for analysis and measurement.

S0




1.1.8 - CPSS Timeliness

Performance Goal Description: Ensure 95% of Alerts Customer
Priority Surveillance System (CPSS) reguests are responded to within
the timeframe specified by the customer.
FY99 Goal/Target: 95 %
FYQ9 YTD Results: 84 % DCMC - Yellow
Rating: 78 % East Didtrict - Red
92% West District - Yellow
95% International - Green
Description of Progressto Date: Improving but still Yellow
— Root cause analysis continuing
— Corrective action plansin place
Anticipated Problems. Unidentified system problems
Prediction of FYE Status. Yelow

HQ Process Owner: Patsy Oburn, DCMC-O, 703-767-3350



DCMC

On-Time Rate

Performance Goal 1.1.8 - CPSS Timeliness

DCMC FY99 Goal: 95%

100%
| - = = - = - - - - - - |
o) S |
90% P Goat
0 /
70%
60%
50% .
Baseline | Oct-98 Nov-98 | Dec-98 | Jan-99 Feb-99 Mar-99 | Apr-99 May-99 | Jun-99 Jul-99 | Aug-99 | Sep-99
=== Goal 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00%
=== DCMDE O/T Rate 79.00% | 85.00% | 84.00% | 77.00% | 84.00% | 84.00% 0.84 0.89
— — CPSS On-time 1508 1818 1700 1351 1924 2079 1992 2450
—+— CPSS Due 1902 2130 2016 1747 2279 2485 2377 2745
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DCMC Performance Goal 1.1.8 - CPSS Timeliness
DCMDE FY99 Goal: 95%

|ncluding Baltimore

100%
| - = = - = - - - - - - |
o) S |
90% Goal
g
© 0
ad 80% s~ o
[ \ /
' 70% \/
S
60%
0
50/0 Baseline | Oct-98 Nov-98 [ Dec-98 | Jan-99 Feb-99 Mar-99 | Apr-99 May-99 | Jun-99 Jul-99 | Aug-99 | Sep-99
=== Goal 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00% | 95.00%
=== DCMDE O/T Rate 72.00% | 80.00% | 79.00% | 68.00% | 80.00% | 79.00%
— — CPSS On-time 868 1018 958 728 1127 1128
—+— CPSS Due 1206 1279 1218 1076 1414 1432




DCMC

Performance Goal 1.1.8 - CPSS Timedliness
DCMC FY99 Goal: 95%

*Estimated Dates due to unknown impacts of SDW 8.5 and Internet Explorer redesign

1999 2000
D | Task Name % Complete|  Start Finish |Qtr3|Qtr4|Qtr1| Qtr 2] Qtr 3| Qtr 4| Qtr 1] Qtr 2|
3 |[F4 Project Planning 85% 6/3/91 8/6/9¢ 85%
4 | Security Accreditation 100% 9/25/91 7/29/9¢mm 100%
5 |4  *SDW Interface 73%  12/3/97  1/31/0( 82%
6 |4 Requirements Definition 100% 6/3/97 6/2/9€|100%
7 | Design/Development 100% 2/13/9¢  12/15/9¢ — (9 0%
8 |« Plan and Conduct Testing 100% 8/10/9¢ 4/30/9¢|  —— 2 2%/
9 E *Training Development 47% 1/4/9¢ 8/31/9¢ ] 99%
10 E *Installation and Training Sul 0% 3/8/9¢ 4/28/0( 0%
11 |[Fd *Conduct Training 16% 3/8/9¢ 4/28/0( 0%
12 |[Fd *Installation 0% 5/31/9¢ 4/28/0( 0%
13 |[Ed *Full Operations Across Con 0% 5/31/9¢ 5/31/0(
14 |[Ed *Conduct Customer Product 0% 3/1/0C 3/9/0C l 0%
15 E Metric 1.1.8 CPSS Timelines 0% 11/2/9¢ 9/30/9¢ D] %
16 |[Fd Investment Goal 1.1.4 Cove!l 0% 3/15/0C) 11/28/0( [
17
18
19
20
21




DCMC

On Time Rate

Performance Goal 1.1.8 - CPSS Timeliness
East District Pacing CAOs

100%
90%

80%

70%

60%
50%
40%
30%
20%
10%
0,
O /0 Clearwater Syracuse |Philadelphia [LM Sanders | P&W WPB Cleveland GE Cin Orlando Indianapolis NG Balt
CAO March Target Goal 95.00% 95.00% 95.00% 95.00% 95.00% 95.00% 95.00% 95.00% 95.00% 95.00%
CPSS On Time 26 36 84 2 15 57 24 30 38 4
CPSS DUE 46 60 138 3 20 75 31 39 48 5
CPSS OT Rate 57.00% 60.00% 61.00% 67.00% 75.00% 76.00% 77.00% 77.00% 79.00% 80.00%




DCMC
Performance Goal 1.1.8 CPSS Timeiness

Root Cause Analysis

* No backupsfor ISs & Release Authorities

e |Ss, Release Authorities, & Team Leaders not checking
the CPSS

* Teams without processin place for CPSS
 Late contractor response

e Contract not in Alert data base

o System Problems
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DCMC
Performance Goal 1.1.8 - CPSS Timeliness

District Corrective Action

- Analyze data monthly to identify pacing CAOs.

 Contact each pacing CAO to identify causes and
develop Corrective Action(C/A) Plan.

» C/A plan reviewed and approved.
* Verify CAOs performance to assure C/A plan is effective.

« DCMDE-F DBA working on identifying system problems
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ask 1.2.1 - Customer Satisfaction

» Goal Description: Achieve and sustain a customer satisfaction
rating of 5 or greater for 90% of the customers surveyed.

*FY99 Goal/Target: Achievea5.0 Rating or Better
Current Status: Green

» Description of Progressto Date: Achieved a Command-wide
overall rating of 5.6. FY 99 Goal remains the same.

*Anticipated Problems: None
*Prediction of EQOY Status. Thisgoal is projected to be green.
* HQ Process Owner: Major Floyd Smith



DCMC PERFORMANCE GOAL 1.2.1;
Customer Satisfaction

Telephone Surveys

6.00
5.00 . . . - . . . . . . . .
4.00 Overall Customer
( Satisfaction
Per centage Rating

3.00 \\ 95%
2.00

1.00
0.00
Oct Nov Dec Jan Feb Mar Apr M ay Jun Jul Aug Sep
—— Goal 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 50 5.0 5.0 5.0
Rating 5.6 53 5.9 5.6 5.1 5.6
=12 Month Moving Average| 551 5.49 5.53 5.53 5.5 5.53
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| nvestment Goal - 1.2.2 - Refinethe Customer
Satisfaction | mplementation Plan

» Goal Description: Refine the Customer Satisfaction | mplementation
Plan to address all customer related issues.

*FY 99 Goal/Target: Obtain continuous customer feedback on the
guality and timeliness of services DCMC provides our customers

Current Status. Green
 Description of Progressto Date:

*Chartered two Customer Focus Groups aimed at improving the
current process for obtaining customer feedback.

*Developed a Customer Outreach Users Guide (in coordination)
sAnticipated Problems: None
*Prediction of EOY Status: Thisgoal is projected to be green.
* HQ Process Owner: Major Floyd Smith 0



1.2.3- Early CAS Customer Satisfaction

» Goal Description: Achieve and sustain a customer satisfaction
rating of 5 or greater for 90% of the customers surveyed.

*FY99 Goal/Target: Achievea5.0 Rating or Better
Current Status: Green

* Description of Progressto Date: Achieved a Command wide
customer satisfaction rating of 5 or greater for 97.9% of the
customers surveyed. FY 99 Goal remains the same.

*Anticipated Problems: None
*Prediction of EQOY Status. Thisgoal is projected to be green.
* HQ Process Owner: Major Chuck Watts
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1.2.3 - Early - CAS Actions

(#Surveys Rated > or =5) / (#Surveys) = (% Surveys Rated > or = 5)

L0
| 100 —* » »
| -
o
A 90 e o o o \o( e
)
© 80
nd
%
> 70
>
3
o 60 Oct Nov Dec Jan Feb Mar
N
— Cumulative 100 100 100 100 975 | 97.9
=¥ Current Month | 100 100 100 100 87.5 100
—8— FY-99 Goal 90 90 90 90 90 90




1.2.5 - Canceling Funds

*Performance Goal Description: Ensure 85% of canceling funds
do not cancel

*FY99 Goal/Target: $1136M
*FY99 YTD Results: $241M(18%)
Rating: YELLOW

eDescription of Progressto Date:

*Underran March target by 3% (18% Reduced vs. 21%
Projected)
*Anticipated Problems:
*DFAS reconciliation/adjustment not required by end of FY
*Awaliting Contractor invoices/delivery/performance
*Prediction of FYE Status. Yellow



DCMC
Performance Goal 1.2.5 - Canceling Funds

Reduce Canceling Funds 85% - Performance Status
FY 99 Funds At Risk Basdline -$1,336,306,540

1250
] y
Lo0o -1 —=$ Projected To Be Saved .
—@— Actual $ Saved S
2 ¢
c v
o 750 _ g
— o
= 500 ~ »~
13:% , =
250
0 Base
line Nov-98 | Dec-99 |Jan-99 |Feb-99|Mar-99 | Apr-99 |May-99|Jun-99 | Jul-99 |Aug-99|Sep-99

$ Projected To Be Saved 0 53 93 133 210 280 387 507 628 695 868 1136
% Projected To Be Saved| N/A 4% 7% 10% 16% 21% 29% 38% 47% 52% 65% 85%
Actual $ Saved 0 24 81 109 155 241
Actual % Saved N/A 2% 6% 8% 12% 18%
$ Remaining At Risk 1336 1312 1255 1227 1181 1095




DCMC Task 1.2.5: Reduce Canceling Funds 85%

40%
32% _
Process Drivers by Percentage
End of FY98 - DCMC Totals
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DCMC .
Performance Goal 1.2.5 - Canceling Funds

Pacing CAOsAcrossall of DCMC
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DCMC Performance Goal 1.2.5 - Canceling Funds

Corrective Action Plan and
Current Statusof Web Based Reporting T ool

*\Web-based reporting tool now on contract
*Will provide reason/status code datato all Web users

*Will ease process of collecting and rolling up data
*\Web-based tool schedule slipped to August 99

*Monthly SDW data currently pulled by HQ and posted on the web
Districts have implemented CAO reporting requirements to
categorize ULOsto feed into web tool when fielded

Districts working with CAOs to identify new funds as they appear
In monthly reports

Districtsissuing e-mail updates to CAO Commanders, POCs and
SFAS

District and HQ POCs met in March and will meet again in July to
finalize PCN for Web Tool implementation -



ask 1.2.6 -Provide | AS Products on

Ime

» Goal Description: CAOs schedule, complete, and maintain
analytical assessmentsin a current status within the DCMC Decision
Support Information System on 450 CAGE sitesin FY 1999.

*FY 99 Goal/Target: 88% IAS Products Complete and Current

Current Status. Green

* Description of Progressto Date: District IASO Action Officers are
monitoring DCMC DSI'S product, quality, and unit cost outliers to

ensure goal i1s meet.
*Anticipated Problems. None
*Prediction of EOY Status:. Green

« HQ Process Owner: Dave Hartnett



DCMC TOTAL Task 1.2.6

Provide DCMC IAS Products On Time

STATUS: GREEN

FY99 GOAL: Meet Projected Requirements

o 2715 Products (435 CAGES) Defined Based on External

Customer Requirements

(Percentage)

100

80

60

a0l L4~

20

Ooéo ‘nl> > o
928§8§9§§%5§’9
8 § 8 8 888 g 8 ¢ 8 8

2

Metric polled 1st day of each month, 12:01 A

<

DCMC WEST Task 1.2.6

== | everaged Workload

—2-DCMC Actual
Sept=47%
Oct = 47%
Nov = 48%
Dec = 43%
Jan = 51%
Feb = 63%
Mar = 64%
Apr= 67%
May = 69%

Provide DCMC IAS Products On Time

STATUS: YELLOW

FY99 GOAL: Meet Projected Requirements

» Approximately 1081 Products (170 CAGES) Defined Based

on External Customer Requirements

(Percentage)

u
£
2

©
©

Metric polled 1st day of each month, 12:.01 AM

—o— L everaged Workload
- Actual

Sept = 60%
Oct = 46%
Nov = 45%
Dec = 35%
Jan = 48%
Feb = 54%
Mar = 60%
Apr = 62%
May = 64%

DCMC EAST Task 1.2.6

Provide DCMC IAS Products On Time

STATUS: GREEN

FY99 GOAL: Meet Projected Requirements

» Approximately 1518 Products (242 C
on External Customer Requirements

(Percentage)

.
g 2
g &

Metric polled 1st day of each month, 12:.01 AM

DCMC International Task 1.2.6

AGES) Defined Based

—o— L everaged Workload
-~ Actual

Sept =40%
Oct = 50%
Nov = 52%
Dec = 50%
Jan = 55%
Feb= 71%
Mar = 68%
Apr= 73%
May = 74%

Provide DCMC IAS Products On Time

STATUS: RED

FY99 GOAL: Meet Projected Requirements

» Approximately 116 Products (23 CAGES) Defined Based

on External Customer Requirements

(Percentage)

100

—o— Leveraged Workload
- Actual

o Z2 U m g » Z > (@]
928%3%’2@%%@%’8
8 g 8 8 8 g 8 g 8 ¢ g 8 8

Metric polled 1st day of each month, 12:.01 AM

Sept =22%
Oct = 14%
Nov = 14%
Dec = 13%
Jan = 22%
Feb = 40%
Mar = 33%
Apr = 30%
May = 51%



1.2.7 - Preaward (PAS) Survey Timeliness

Task Description: Percentage of PASs completed on

or before the original date required by the buying
activity.

FY ‘99 Goal/Target: 95%

Status. Currently On Target. No problems anticipated.
Expect to meet EOY Goal.

~uture Effort: Develop ametric to reflect quality of
product.

Rating: Green
HQ Process Owner: Cyndi Reichardt
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1.2.7 - Preaward (PAS) Survey

Imeliness

#PAS Completed On-Time/#PAS = % PAS Completed On-Time

100
A —— DCMDW
% 90 e f/
et e DCMDE
S 80 DCM DI
O
- FY 98Goal
60 | | | | | | | | | | |
Mar May Jul Sep Nov Jan M ar
‘09
Mar  |Axr  (May Ag |[Sp |Od Dc  |[Jan'®Y |[Fb  |Ma
DAVDN all B D a1 B o5 s % B A % 97 B
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Performance Goal 1.2.8 - Congressional
Suspenses

Task Description: Complete 100% of Congressional suspenses on
time

FY99 Goal/Target: 100%

Current Status: 90%

Rating: Yellow

Description of Progressto Date: Districts still meeting the goal,;
HQ met goal in 2nd quarter

Anticipated Problems: Increased volume of Congressionals due
toRIFs

Prediction of EOY Status/Position:

— Goal will continueto berated yellow because of HQ 1st
guarter results

HQ processowner: Patricia McGuire, DCMC-BA
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Performance Goal 1.2.8 - Congressional Suspenses
DCMC

On-Time Response Percentage

120% -
0 100% - ===.r=G=9§|=,—=—-=—------------------
c I '
@) ;o /
g 8% 4 /o ;
D: '/ I\ '
3 / S
S 60% 1 . v
- / o
c \. /
O  40% - \
©
N
° 20% A
OO/O | Oct-98 Nov-98 Dec-98 Jan-99 Feb-99 Mar-99  Apr-99 May-99 Jun-99  Jul-99 Aug-99 Sep-99
= = =Goal 100% | 100% | 100% | 100% & 100% 100% @ 100% & 100%  100%  100% @ 100% @ 100%

Districts = 100% & 100% & 100% & 100% @ 100% & 100%
— = =HQDCMC | 50% | 100% | 33% | 100% 100% 100%

No. Congr. 5 4 3 4 3 9
No. On Time 4 4 1 4 3 9




Performance Goal 2.1.1 - Open Overhead Negotiations

 Performance Goal Description: Achieve final overhead negotiations within atwo or
three year cycle for mgor and non-major contractors respectively. DCAA’s definition
of amajor contractor (over $80 million of auditable dollar volume) will be used in
determining whether alocation is major or non-major.

* FY99 Goal/T arget: 800 Open Y ears. DCMDW requested revision of their goal from
400 to 513 in performance contract.

* FYQ9 YTD Results. 1198 Open Overhead Y ears..

 Rating: Red.

*Description of Progressto Date: Closure rate has dowed down as we approach goal.
Continue to work on cycle time for proposals,audits, and negotiations. Move towards
real time rates.

*Anticipated Problems. Litigation and Investigations.
Prediction of FYE Status. 1000 Open Y ears.
e HO process owner: Glenn Gulden (703) 767-3406

4



DCMC

Performance Goal 2.1.1 - Final Overhead Negotiations

2500
GOAL:
X«
2000 \ DCMC-800
1500 EAST-400

Years " \—0—0\,/’_’\0 WEST-400/513
1000
. SS—
500 —

0 Sep-96|Sep-97|Sep-98|0ct-98|Nov-98|Dec-98| Jan-99|Feb-99| M~ |apr-go| M@V~ | JUn-1 5, g9 | AUT- |5an.09
99 % | 9 99
—e—DCMC Actuals| 2103 | 1603 | 1183 | 1183 | 1179 | 1133 | 1244 | 1242 | 1198
DCMC Goal 800 | 800 | 800 | 800 | 800 | 800 | 800 | 800 | 800 | 800 | 800 | 800
—a— DCMDW 1108 | 768 | 538 | 547 | 545 | 529 | 600 | 596 | 552
—+ DCMDE 1005 | 835 | 645 | 636 | 634 | 604 | 644 | 646 | 646
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DCMC
Performance Goal 2.1.1 - Open Overhead Negotiations

Pacing CAQOs
240 -
200 +
» 160
E C
Q -
c 120 ¢
o C
o C
O -
80 :
40 £ _—
Balt Van Nuys San Fran Boston L/M Del Val
0 OVERAGE 51 50 37 35 30
WORKLOAD 70 62 32 30 33
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DEMC Performance Goal 2.1.1 - Open Overhead Negotiations
ROOT CAUSE ANALYSIS

400

350 -

300 A

250 -
200 -

Years
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In Negotiations Proposal Audit Outside Negotiation
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DCMC

Task 2.1.1 - Establishing Overhead Rates

Root Cause Analysis
Pending Outside Action
100
90
80
70
60 51
50 - Y,
40 -
30 A 18
20 A
b 3 I .
0 - | | |
Litigation Investigations Pending Corp. Environmental
(DOJ/DCIS) Allocations Remediation Action
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DCMC
Performance Goal 2.1.1 - Open Overhead Negotiations

Corrective Action

* Continue to review individual CAO performance and corrective
actions through monthly reporting ussing AMS and visits and assist
as necessary.

*DCMC Overhead Center to support Open Overhead issues.

 Disseminate best practices in support of Overhead settlement.

«Continue review of delinquent proposals.
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2.1.2 - Forward Pricing

Target: Ensure 96%-100% forward pricing rate coverage at
beneficial segments, with a minimum of 68% of beneficial
segments covered by FPRAs and the balance covered by
FPRRs.

Current Status: Green

Description of Progress: Consistently above the FPRA
goal of 68%. The trend for forward pricing coverage at
beneficial segments near 100%.

Anticipated Challenges:

* Not always possible to establish FPRAs due to volatility in
the defense industry

 Accurate FPRRs to ACOs and customers.

Prediction of EOY Status: Green/Over 96% forward prlcmg
rate coverage at beneficial segments.



Right Price

2.1.2 - % of Contractor Segments with FPRASFPRRs

No. of Segments with FPRA+FPRR/Total No. of Segments = 188

FPRA/FPRR Status. Green FY 99 Goal : 96%-100% FPRA+FPRRs Coverage
100% e = Tk 4
A A= ¢ ¢ ¢ ¢
80%
——Goa
= Actual
60%
40%
Oct-98 Nov-98 Dec-98 Jan-99 Feb-99 Mar-99
Godl 96% 96% 96% 96% 96% 96%
Actual 96% 96% 99% 100% 100% 100%
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Right Price
2.1.2 - % of Contractor Segments with FPRAS

No. of Segmentswith FPRAs= 145/ Total No. of Segments = 188

FPRA Status:

Green

FY 99 Goal : 68% FPRA Coverage

100%

——Goal
- Actual

80%
¢ ¢ ¢ ¢ ¢ ¢
60%
40%
Oct-98 Nov-98 Dec-98 Jan-99 Feb-99 Mar-99
God 68% 68% 68% 68% 68% 68%
Actual 88% 7% 79% 83% 79% 7%

82




2.1.3 - Contract Closeout

» Performance Goal Description: Achieve closeout of 75% of other than firm
fixed price contracts and closeout of 90% of firm fixed price contracts within the
FAR mandated time frames.

e FYQ9 Goal/Target: 90% for FFP Contracts 75% for Other Than FFP
Contracts

e FYQO YTD Status: FFP: 90.3% OTFFP: 71.9%

*Rating: FFP: GREEN OTFFP: RED

Description of Progressto Date: The number of “overage” or “old” contracts
which are being closed continues to increase. The CAOs are moving physicaly
completed contracts to Section 2 for closeout.

*Anticipated Problems: CAOsclosing of “old” contracts will impact DCMCs
ability to meet thisgoal.

*Prediction of EOY Status. FFP: GREEN OTFFP: RED 83



DCMC 2.1.3: ContractsClosed on Time
90% of FFP Closed On Time

100

80

Sep- | Oct- | Nov- | Jan- | Feb- | Mar-
98 o8 08 99 99 99

~—All DCMC| 88.5 89 89.7 | 88.8 | 90.9 | 90.3
—=— East 89.3 | 89.1 | 90.5 | 89.3 91 89.7
—+— West 86.9 39 88.5 | 88.8 | 90.9 | 91.3

Intl 88.5 39 89.7 | 79.9 | 85.2 | 90.6




DCMC

2.1.3: Contracts Closed on Time
75% of Other than FFP Closed On Time
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*W/out Baltimore,
East would be 79%



DCMC 2.1.3. Contract Closeout
Supplemental Measure
Part A, Sec 2 Per centage I ncrease of Overages
From Sep 98 to Mar 99
Of all CAOswith morethan 300 Pt A Sec 2 contracts
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DCMC 2.1.3: Contract Closeout
90% of FFP Closed On Time
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DCMC
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2.1.3: Contract Closeout
75% of Other than FFP Closed On Time
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DCMC 2.1.3: Contract Closeout
Process Driversfor FFP Contract Closeout

60%

42%

40%

22%

20%

12%

o 5% 3%
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DCMC 2.1.3: Contract Closeout

Process Driversfor Other than FFP Contract Closeout

60%

E 40% T—35%
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DCMC 2.1.3: Contract Closeout
Supplemental Measure
Part A, Sec 2 Quantity Overages
140,000 —— A2 Ovg - A2 Base
120,000 —_— g—— 8 o o = m
100,000
80,000
60,000
40,000
20,000 4= ——— —¢ = O—
0
Dec-97 Mar-98 Jun-98 Sep-98 Dec-98 Jan-99 Feb-99 Mar-99
A2 Ovg 17,831 18,975 18,961 18,094 18,541 19,334 19,291 19,625
A2 Base| 112,231 116,463 121,263 120,550 117,068 116,635 116,653 117,225
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PEME - Performance Goal 2.1.3 - Contract Closeout

Corrective Action Plans

«Stressing Overage Reason coding at:
Commanders, Ops Chief, and SFA Conferences
*|OA Checklist and Visits, Staff Assistance Visits
District Process Champion Emailsto CAO POCs

*Recommend splitting up Closeout Performance Goal into two tasks:
Establish “burndown plan” to address closeout of “old” overage
contracts
*Achieve closeout of “newer” contracts (75% for OTFFP and 90% for
FFP)

«Scheduling quarterly meetings with DCAA Region Offices emphasis
need for timely reviews of Overhead Rate Proposals and Final Audits.
*Encouraging CAO Commanders to utilize Management Councilsto
Improve contractor final invoice submissions.

«Teaming with DFAS on Reconciliations ”



DCMC
Performance Goal 2.1.3 - Contract Closeout

Update on Reconciliation and “ Fast Track”

*Phase 1 tested by DFAS and OPLOCs
*Not completely successful
*Need new methodology to select Phase 2 test population
«Coordinating revision to joint procedures with DFAS
*ACOs choose Fast Track Candidates with Checklist
*Use of high visability R9 codes
«Tasking memo drafted, being coordinated with Districts
DCMC HQ will provide DFAS with list of candidates
DFAS and OPLOCs will confirm list of candidates
*Next Phase scheduled to begin July 15, 1999
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2.1.4 - Terminations

Performance Goal Description: Ensure that termination dockets are closed
within 450 days from date from the effective date of termination. Excluded
from the goal are those dockets terminated prior to 10/1/96.

FY99 Goal/Target: Close 75% of the dockets within 450 days of the
effective date of termination.

FY99 2nd Qtr. Status. GREEN (78%)
Progressto Date:
— “Burn Down” Plan for terminations prior to 10/1/96 exceeding projection.
— Significant reduction to total workload (estimated 600 closed in FY 99)
Anticipated Problems:;

— Failure to continue focus on dockets approaching 450 days. March 99
overage population at 11% (Note: June 99 population is at 19%).

Prediction of EOY Status/Position: Green

Process owner: CynthiaBrice o



Perfor mance %

Performance Goal 2.1.4-Terminations
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DOCKETS

Performance Goal 2.1.4-Terminations

Workload M easurements

1800
1400 /
1200 /
1000
800
600
400 //\\
200 y \ A
¥ - - ’ — ﬁ d A
0
ocCT NOV DEC JAN FEB MAR
—&— DOCKETS OPENED 64 474 127 224 70 68
—# — DOCKETS CLOSED 96 89 90 128 99 o5
—&— DOCKETSON HAND | 1090 1475 1512 1608 1579 1552
—<— OVERAGE 186 183 173 170 170 166
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Performance Goal 2.1.4-Ter minations
Performance on “Burn Down Plan”

200

180

160 \

ol N
120
\\\\ —e— BURN DOWN GOAL

100 \ —=— BURN DOWN ACTUAL

80

60

40

20

@)
oCT NOV | DEC JAN FEB | MAR

BURN DOWN GOAL 174 161 132 124 113 103

BURN DOWN 145 121 123 108 86
ACTUAL 97




2.1.5 - CAS Noncompliance Reports

e Task Description: Reducethe FY 98 year-end backlog of overage
CAS Noncompliance Reports (over one year from the date of i1ssuance)
by 40%

* FY99 Goal/Target: 116 overage CAS noncompliance reports
e Current Status. Yellow

» Description of Progressto Date: |mprovement slope on target--within
3 of meeting milestone goal. 157 overage CAS noncompliance reports,
19% Reduction

* Anticipated Problems. Large number of CAS noncompliance reports
on hand approaching overage date.

Prediction of EOY Status/Position: Overall--Green.
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DCMC

STATUS. YELLOW

Right Price- 2.1.5
Reduce the FY 98 year-end backlog of overage CAS

Noncompliance Reports (over one year from date of issuance)

450

400

350

300

250

200 _—

150 — — _—

100 B ——

50 — 2 °
0 * ¥ *
Oct-98 Dec-98 Mar-99 Jun-99 Sep-99

—— East 135 139 106
——\West 65 52 48
—x— International 4 4 3
——DCMC Total 204 195 157
—— DCMC Goal 193 173 154 135 116

% Reduction in Overage: 10/01/96 - 9/30/97 - 24%
10/01/97 - 9/30/98 - 36%

FY 1999 Goal

- 40%




DCMC Right Price- 2.1.5

Reduce the FY 98 year-end backlog of overage CAS
Noncompliance Reports (over one year from date of issuance)

STATUS YELLOW FY 99 Goal: Reduce by 40%
N PACING CAOs
35 -
30

25 -
20 -
15 -

25
13
10 1 7 7 7
O T T T T T
Baltimore LM Orlando NG Balt DCEs West Denver

The Top Five Offices Account for 38% of Overage CAS Reports.
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DCMC
2.1.5. CAS Noncompliance Reports

Root Cause Analysis - March Data
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DCMC
2.1.5: CAS Noncompliance Reports

Corrective Action

oDCMDE letter to all Commanders introduced monthly reporting
requirement for CAOswith 2 or more overage CAS
noncompliance reports on last day of month. CAP required for
each overage report.

o0 Conduct additional site vigits.

o Two CAS Noncompliance Workshops held in coordination
with DCAA
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2.1.6 - Improve Specialized Safety Program

Task Description: Improve the effectiveness of Specialized Safety
Goal/Target: Investment
Current Status. Green

Description of Progress To Date:
-One Book Chapter was revised

-Best Practice Guide draft out for coordination

-Gathering data on top level metric

-Core competencies were developed and incorporated into
DCMC

training matrices
-Thefirst phase, 1.e.,the evaluation and analysis of certification
program is completed
Anticipated Problems. None
Predication of EOY Status/Position: Complete task and subtagks.



2.1. 6 - Improve/lnstitutionalize the
Specialized Safety Program

1998
ID |Task Name Duratior|Sep| Oct| Nov| Dec| Jan| Feb| Mar| Apr| May| Jun| Jul [ Aug| Sep| Oct| Nov| Dec| Jan| Fe
1 |Improve Specialized Safe 261« | |
2 |Develop best practice ¢ 57¢ P —
3 Modify guide based ol 5¢ I
4 Guide to editor 31c ]
5 Guide to DCMC-OI 5¢ I
6 Deploy guide 1c
7 |Develop top level metri 145¢ P
8 Test metric 132 | |
9 Results to DCMC-O 1c
10 Deploy metric 5¢ I
11 |DCMDI waiver 1d |
12 Formal evaluation due 1c
13 |Review certification prc 5d W
14 Develop core compet 5c 0
15
16
17




Performance Goal 2.1.7 - Reduce Basic CAS

Task Description: Reduce the year-to-date FY 99 fourth quarter
composite unit cost for all Basic CAS cost pools by 5% from the
fourth quarter FY 98 baseline measured at the District level without
Increasing the other unit cost pools.

Goal/Target: (Basic CAS Goal represents 95% of 4th Qtr FY 98)
Basic CAS Goal Basdine Other Cost Pools
— DCMC: $320.27 $242.36

Current Status: Green
Description of Progressto Date:

Overall UC
Down 6% L2

2Q Basic CAS 2Q Other Cost Pools
— DCMC: $307.44 IN $219.98 IN
Prediction of EOY Status/Position: Green EXceeding goal.
Wor kload up

Costs down



|nvestment Goal 2.1.8 - Implement the Unit Cost
| mplementation Plan

o Task Description: Implement the Unit Cost

o Goal/Target: Progressagainst an established milestone
Implementation plan

e Current Status: Green

» Description of Progressto Date:

— Training for new Commanders Unit Cost Administrators
— CAO gtevidts
— “Outlier” information provided to process owners

— CAO Milestones
« FMR’sat CAOs
e UC Administrator’sidentified

« UC Administrator’s capable of providing analysisfor FMR.
— OnTrack toIlmplement ABC at HQ and CAQO’s

« Anticipated Problems. None
 Prediction of EQY Status/Position: Green
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Investment Goal 2.1.9 - Integrated
Management System (IMS)

|nvestment Goal Description: Implement actionsto
Institutionalizethe IMS at all levelsin the Command.

Goal/Target. Progressagainst established milestone plan.
Current Status: Green

Description of Progressto Date:

— Published IMS One Book chapter (Jan 99).

— Published FY 00 Business Plan (Mar 99).

— IMSwasthemeof FY 00 Business Plan Workshop (Mar 99).

— Updating Business Processes (IM S) Guidebook and integrated IM S
schedule (Mar-Sep 99).

— Developing web-based IM Straining (Mar-Sep 99).
Anticipated Problems. None
Prediction of EOY Status/Position: Green 107



2.1.10 - Electronic Document Wor kflow
(EDW)

Task Description: Implement EDW
Goal/Target: 80% of designated sites
Current Status: Green

Description of Progress To Date: On Track!

— Deployment completed at 28 of 68 CAOs (41%)
— Will meet FY 99 goal

— EXxpect deployment to 100% of CAOs by Dec 99

Anticipated Problems:. None
Prediction of EOY Status/Position: Green
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2.1.10 - Electronic Document Wor kflow

- (EDW)
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2.1.11 - GSA Vehicles

Performance Goal Description: Ensurethat 90% of all GSA
|eased vehicles meet a minimum utilization rate of 98%
(CONUYS)

FY 99 Goal/Target: 9,800 miles per vehicle

FY 99 YTD Results. Red. Both Didtricts rated themselves green
based on reductions in cars. Data integrity problems. Not all
areas have recorded utilization in EMACS. 392 vehiclesin
EMACS with O utilization (DCMDE: 282 of 510, DCMDW 24 of
478, DCMDI 86 of 112).

Description of Progressto Date:
— Training course held May 12-13 on EMACS database
— Reduction of underutilized vehicles by Districts

Anticipated Problems. Potential for continuing problems with
data integrity. Scheduling a meeting with the Districts and DL SC.

Prediction of EQOY Status: Red 110



Performance Goal 2.1.12 - Useable Space

Performance Goal Description: Reduce net usable space at
noncontractor locations

FY 99 Goal/Target: 130 sq ft office space per person

FY 99 YTD Results. Yellow (West: 168 sq ft per person) (East:
158 sq ft per person)

Description of Progressto Date;

— Feeder report being recompiled due to definition changes

— Revised planning/budgeting/approval process

— Metrics will be available at next MMR

Anticipated Problems. Asreductionsin personnel occur,
utilization rate per employee will increase unless plans are
developed to relocate and/or rel ease excess space upon
renegotiation of leases

Prediction of EOY Status. Yellow 111



2.1.13 - High Grades

Perfor mance Goal Description: Reduce the quantity of
nigh grade positions (GS 14, 15, and SES) throughout
DCMC.

Y 99 Planned Goal/Target: 499
Y 99 Actual Results: 498
Rating: Green

Reason For Achieving Goal: Planned actions. GS-14
position review ongoing, continue VERA/VSIP, no
nack filling -- except approved by the RUC, RIFsat
overburning locations --Consolidation reviews.

HQ Process Owner: Melanie Reinders, DCMC-BA

112




Performance Goal 2.1.13 - High Grades

S
n
<
g |510 1 L R
@)
< . P
= 505
T ¢-DCMC
‘.'5 500 I ‘::‘ """""""""""""" ‘:‘ """""""""""""" A """""""""""""" A """""" — Ta‘r ga
O *
O
S | AQD
)
Z
490 i 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr
DCMC 510 498
Target 499 499 499 499

(FY99)
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Performance Goal 2.1.13 - High Grades

DCMC HIGH GRADES
31MAR 99
ORG 14 Total

DCMC HQ 55 26 4 85
DCMDE 168 25 0 193
DCMDW 126 24 0 150
DCMDI 40 10 0 50
OTHER 16 4 0 20
TOTAL 405 89 4 498

Source: DCPDS (DCMCPEOP.mdc)

Goal
FY 99-499
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2.1.14 - Supervisory Ratio

Perfor mance Goal Description: Increase the ratio of
civilian employeesto civilian supervisors.

Y 99 Planned Goal/Target: 14:1

Y 99 Actual Results: 13.3:1

Rating: Yellow

Reason for not Achieving Goal: Downsizing
Initiatives impact on this goal not being considered.
Planned actions. implementation of Work Leader
Grade Evaluation Guide, GS-14 position review,
consolidation reviews, and continue use of
VERA/VSIP.

HQ Process Owner: Melanie Reinders, DCMC-BA,




Performance Goal 2.1.14 - Supervisory Ratio

14.2 /
14.0 o | | m4
13.8
—0—
13.6 DCMC
134 \ —5— Target
| S
13.2
13.0
1st Qtr |2nd Qtr|3rd Qtr |4th Qtr
——DCMC| 136 | 133
—s—Target | 14.0 | 14.0 | 14.0 | 14.0

OAL
FY99-14:1

OPPORTUNITIES

- Position Reviews
- Office Consolidations
- Team Leader Guide

*Includes 120 Foreign Nationals.

Source: DCPDS (DCMCPEOP.mdc)
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Performance Goal 2.1.14
Supervisory Ratio Trend

14.0

13.0
11.0

10.0 /

9.0

8.0 /

7.0 lﬂ//”

6.0

FY90 FY91 FY92 FY93 FY94 FYS FY9% FY97 FY98 FY99
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Performance Goal 2.1.14 - Supervisory Ratio
Pacing Activities

W/OUT FOREIGN NATIONALS
Non Supv Supv Ratio
All DCMC 11,646 880 13.23
DCMC HQ 137 12 11.42
DCMDE 6,001 466 12.88
DCMDI 495 42 11.79
DCMDW 4,664 325 14.35
W/120 FOREIGN NATIONALS
Non Supv Supv Ratio
All DCMC 11,766 880 13.37
DCMC HQ 137 12 11.42
DCMDE 6,001 466 12.88
DCMDI 615 42 14.64
DCMDW 4,664 325 14.35

118
Source: DCPDS



2.1.15 - UCA Definitization

Per formance Goal Description: Reduce the
nercentage of overage undefinitized contract actions

~Y 99 Goal/Target: 10% or less

Y99 YTD Resaults: 36%

Rating: Red

Reasons for not achieving goal:

— Very ambitious goal

— Pie chart quantifying reasons follows

Projected EQY Status. Red (25%)

HQ Process Owner: Faye Turner 119




2.1.15 - UCA Definitization

UCA TREND BY COUNT
(QTRLY AVERAGE ON-HAND AND OVERAGE)

7000 1
6000 +
5000 T
= Total UCAsOn-Hand
) 4000 + Mar 31, 1999 -
8 2,449 On-Hand
3000 -+ 886 Overage
2000 -+ Overage UCASs
1000 +
0
2nd Qtr 96 2nd Qtr FY 97 2nd Qtr FY 98 2nd Qtr FY 99
— On-Hand 6605 4935 3288 2516
12U
Overage 2218 1342 715 981




2.1.15 - UCA Definitization

Asof March 31, 1999
by count - 2,449 by dollars (000,000) - $685

rmy 29 Army $7.5
ther 323 ther $90

Air Force $200

Navy 1,767

Navy $387.5

(NAVICP 1,386)
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2.1.15 - UCA Definitization

PACING CAOs - BY OVERAGE UCA COUNT
(including major Buying Commands)

OC ALC NAVICP & NAVAIR

NAVICP &
NAVSEA

200 NAVICP
150
100
50 |
Open
04 Overage
NG Boeing NG
Raytheon Hawthorne Seattle Bethpage Syracuse
Overage 91 82 64 60 54
E Open 133 179 90 189 132
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2.1.15 - UCA Definitization

PROCESS DRIVERS for PACING CAQOs (bv count)

RAYTHEON BOEING SYRACUSE
HAWTHORNE SEATTLE BETHPAGE

LATE
PROPOSAL 49% 0 23% 50% 6%
NEGOTIA-
TION 32% 6% 22% 9%
PROCESS
REVIEW
PROCESS 0 13% 0 28% 38%
FUNDING

2% 62% 12% 0 6%
TECHNICAL
ISSUES 13% 19% 9% 0 13%
WAITING
REPAIR 4% 0 0 0 28%

ITEMS




2.1.15 - UCA Definitization

 Districts working corrective action plan

e Headquarters NAVSUP visit
— Charter for IPT drafted

124



2.1.16 - Negotiation Cycle Time

Task Description: Improve negotiation cycle time
Target: Goal TBD for FY 00 Performance Plan

Current Status:

— Evauating baseline performance for data integrity.
— Plan to establish process drivers and test DIRAMS.

Progress To Date:
— AMS appears to be being populated (Districts verifying data)
— Analysisof AMS data (complete by end of September 1999)

Anticipated Problems. None

Predicted EOY Status. Districts scheduled to
oropose achievable goals for FY Q0.

HQ Process Owner: Scott Clemons 125




2.1.16 Negotiation Cycle Time

Average Negotiation Cycle Times by District

STATUS: N/R

FY 99 Goal: 2.1.16 Improve Negotiation Cycle Time
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(Process Manager: Scott Clemons)
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2.1.16 Negotiation Cycle Time

Quantity of Negotiations by District

STATUS: N/R

FY 99 Goal: 2.1.16 Improve Negotiation Cycle Time

600 -
500 -
400 -
300 -
200 +
100 ~
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SEP
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268
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@ocvbw| 172
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103

(Process Manager: Scott Clemons)
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2.1.16 Negotiation Cycle Time

Negotiation Cycle Time Pacing CAOs by Days

STATUS. N/R FY 99 Goal: 2.1.16 Improve Negotiation Cycle Time
500 - Pacing CAOs g0
500 - - 200
400 -
- 150
300 -
- 100
200 -
100 —— - | 50
0 - . - 0
Detroit NG Balt P&W Raytheon Orlando Boeing LB 52332 LM M&S Betl:p();age GE Aircraft
Days 513 419 278 251 227 203 193 159 156 155
= Qty 24 11 15 82 118 6 96 5 209 4
128

(Process Manager: Scott Clemons)




2.1.16 Negotiation Cycle Time

Negotiation Cycle Time Pacing CAOs by Quantity

STATUS. N/R FY 99 Goal: 2.1.16 Improve Negotiation Cycle Time
Pacing CA
600 - acing CAOs - 250
500 - \ - 200
400 -
\ - 150
300 -
- 100
200 -
100 ——. — 50
| e o o D O e O
NG Twin Cities | Baltimore | Sikorsky | Syracuse | Boeing SL | Phoenix Boston Orlando | Van Nuys
Bethpage
Days 156 42 56 62 79 100 62 74 227 67
= Qty 209 180 175 167 155 148 130 122 118 115
129

(Process Manager: Scott Clemons)




2.1.16 Negotiation Cycle Time

Negotiation Cycle Time Narrative

STATUS. N/R FY 99 Goal: 2.1.16 Improve Negotiation Cycle Time

 FY 1998 Data= 4304 Negotiations
369,366 Days of Negotiations
86 Days Average Negotiation Cycle Time
FY 1999 Data= 3544 Negotiations through May 1999

323,742 Days of Negotiations
91 Days Average Negotiation Cycle Time

« DCMDE Data=1998; 108 Days
1999; 102 Days

« DCMDW Data= 1998; 55 Days
1999; 72 Days

DCMDI Data= Waived until DIRAMS Operational throughout District.
130

(Process Manager: Scott Clemons)




Performance Goal 2.1.17 Aircraft Delivery Rate

Performance Goal Description: Maintain minimum of 90% on-time
deliveriesfor aircraft presented to DCMC Hight Operations for acceptance.

FY99 Goal/Target: 90+ %

FY99 YTD Results 94.5%

Rating:

Description of Progressto Date: Good results tracking aircrew currency
and budgeting for training.

Anticipated Problems Moderate concerns with aircrew availability
(Pacer Craig/Kelly KC-135).

Prediction of EOY Status.

Process Owner (S): Headquarters and District Chiefs of Flight Operation/
Col Mike Falvey 767-3418
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Performance Goal 2.1.17: Aircraft Delivery Rate

Maintain minimum of 90% on-time deliveriesfor aircraft presented
to DCMC Flight Operations for acceptance.

% On-time Aircraft Deliveries

100 —
80 ,
60 =
40
20
0
Oct- | Nov- | Jan- | Feb- |Mar-[May- | Jun- | Jul- | Sep-
98 | 98 | 99 | 99 | 99 | 99 | 99 | 99 | 99
—— Goal 63 | 69.3 | 81
—— Actual 62 | 81 | 81
—~+— Planned 70 | 77 | 90
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Investment Goal 2.1.18 - Return
On Investment (ROI)

Performance/lnvestment Goal Title: Engage in activities
to ensure complete and accurate reporting of Cost Savings
and Cost Avoidances.

Goal/Target: N/A.
Current Status. Green.

Description of progress to date: Developed and
Implemented new ROI cube. District and Headquarters
nersonnel have been monitoring the ROI cube using
mpromtu, AMS and other data that feeds it to ensure the
ROI cube is complete and accurate, and following up
when deficiencies are noted.
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Investment Goal 2.1.18 - Return
On Investment (ROI)

e Anticipated problems: Asthe cube is used more

new problems will be discovered that will be
resolved.

e Prediction of EQY status; Will have an ROI

collection process that is more effectivethan it is
today.
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ROI Ratio

10

Investment Goal 2.1.18
Return On Investment

4.09 4.11 4.00

3.84
3.66 3.63 351 350 355 3.69 3.69

3.25

Apr- May- Jun- Jul- Aug- Sep- Oct- Nov- Dec- Jan- Feb- Mar-
o8 o8 o8 o8 o8 o8 o8 o8 o8 99 99 99
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Dollars In Billions

Total
Cost Savings/Avoidances

10.0
9.0
8.0 Other 12%
7.0 .
Final Overhead
6.0 Rates 9%
5.0 47
/—0{
4.0 39 3.8 Contracting Officer
' Government ) o
3.0 3.3 Property Price Negotiation

| ilizati 44%
AA Reutilization
2.1

2.0 11%
1.0
0.0
Process
@ dOP‘ d@’? dOS° @6\ Q\Ogb o Improvement 15%
S

Litigation 9%
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Performance Goal 2.1.19 PLASUsage

Performance Goal Description: Achieve and maintain
PLAS reporting rate of at least 98% of paid hoursfor DCMC
HQ, each District staff, and all CAOs.

FY99 Goal/Target: 98% PLAS Usage Command Wide
Current Status: Green

Description of Progressto Date: Oct-Jan metric reflects
Invalid monthly DBM S hours data. In Feb, DBM S monthly
hours self-corrected.

Anticipated Problems. DBMS
Prediction of EOY Status/Position: Green
HQ Process Owner: Don Peterson
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PLASHRSDBMSHRS %

Maintain PLAS Usage at 98% of Paid Hours

Performance Goal 2.1.19

180
160

140

120
100

¥ ¥ > \t // X > > > > > >
80 N
Oct-98 Nov-98 Dec-98 Jan-99 Feb-99 Mar-99 | Apr-99 | May-99 | Jun-99 Jul-99 Aug-99 Sep-99
—o— Goal 98 98 98 98 98 98 98 98 98 98 98 98
East 101.1 98.8 159.6 68.4 99 99.4
W est 100.8 97.5 121.6 81.8 99.6 99.5
Int' 100.1 97.8 115.1 80 97.4 98.1
—%—DCMC 100.8 98.1 138.3 74 94.2 99.2
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2.2.1 - Paperless Contracting
(Supports MRM #2)

Task Description: Increase the number of paperless
transactions for the Progress Payment, Material
Inspection and Recelving Report (DD250), and Contract
Closeout processes assigned to DCMC

Goal/Target: 90% of all transactions
Current Status: Red

Description of Progress To Date:

— Progress Payments at 40% (60% of $$%)
e Only large contractorsinvesting in EDI/VAN solution

e Lower cost, web-based solution developed through DFAS sWINS
program

 WINs Progress Paymentsready for deployment (should improyve
metrics)



2.2.1 - Paperless Contracting
(Supports MRM #2)

e Description of Progress To Date (continued):

— Draft DD250 Reengineering Report issued April 1999

 Recommends development of WAWF DD250 application
« WAWEF DD250 in prototype testing now, will deploy late summer

— Draft Contract Closeout Reengineering Report issued
April 1999 (recommends development of WAWF Contract
Closeout application)

Anticipated Problems: Will not achieve DD250 or
Contract Closeout goals

e Prediction of EQOY Status/Position: Red

140



Performance Goal 2.2.2
| ncrease Excess Property Disposed (MRM #5)

Perfor mance Goal Description: Increase the
amount of excess property disposed of by 20%
over FY 98

FY99 Goal/Target: $2.586B
FY99 YTD Results: $1.144B
Rating: Yelow

Projected EOY Status. Green

HQ Process Owner: Janice Hawk 141
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DCMC
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Performance Goal 2.2.2

| ncrease Excess Property Disposed

Excess Property Disposed to Date

0.31
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—— God

0.22
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0.95

114




DCMC

$ Billions
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2.1 1
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1.82

Performance Goal 2.2.2

| ncrease Excess Property Disposed
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DCMDE
Performance Goal 2.2.2 - Increase Excess Property Disposed

Pacing CAOs

Planned Disposal Against Actual Performance
October 1, 1998 - March 31, 1999

80
70 -
60 A
50 A
40 -
30 -
20 A
10 -
0 -

$Millions

Atlanta

Hartford

Dayton

I

Cleveland

LM Marietta

Planned

70.6

59.0

39.0

17.0

11.4

@ Actual

28.8

28.3

12.5

7.7

0.2144




DCMDE
Performance Goal 2.2.2 - Increase Excess Property Disposed

District Corrective Action

 Validate overage reason codes and take appropriate action to force a
reduction in overage by field activities.

 Continue to focus on the timely closure of plant clearance cases.

 Continue to maintain communication with individual CAOs and monitor
progress against established corrective action plans.

o Letter to CAO Commanders dated 1/99 provided guidance for approaching
plant clearance issues. Initiated scheduled conference callsto CAQOs

* Planned visitsto DCMC Dayton and DCMC Atlanta to be accomplished no
later than May 31, 1999.

 All communications to CAO process owners now include command and
management levels. 145



DCMDW

Excess Property On Hand for Disposal

Performance Goal 2.2.2
| ncrease Excess Property Disposed

350 1
300 +
n 250 A
5
= 200 A
=
eza 150 H
100 A
50 +
O 1 .
NG Hawthorne Raytheon Hughes St Louis Dalas
On Hand 347 173 115 114
Disposed 140 41 49 135
146

Data Source: DADS

As of: March 31, 1999




DCMDW Performance Goal 2.2.2
| ncrease Excess Property Disposed

DCMC Northrop Grumman Hawthorne -
* Most of property currently on hand is excess to B-2
program
o Approximately $200 million of the B-2 property will
be dispositioned during the third quarter
e Large amount of property on F/A-18 will be reported
excess during third quarter
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DCMDW Performance Goal 2.2.2
| ncrease Excess Property Disposed

DCMC Raytheon Hughes Los Angeles -
e $26 million awaiting demil at Tucson
e Demil action scheduled to complete in June

DCMC St Louis-
o Currently on track to exceed their goal

DCMC Dallas -
 Have already exceeded their FY 99 goal

148



DCMC Performance Goal 2.2.2
| ncrease Excess Property Disposed

Bottom Line
* EXpect to meet our goal at the end of the year

« Continued District surveillance of plant clearance
cycle time to ensure process flow

149



2.2.3. - Reducethe Amount of LDD

» Performance Goal Description: Reduce the
Amount of LDD at the 11 Focus Contractors

 FY99 Goal/Target: Reduce LDD to lessthan
$21.4M (Amount of LDD at the 11 Focus
Contractors in FY 98)

e FY99 YTD Results: $5.3M

e Rating: Green

* Projected EQY Status. $10.5M - Green
e HQ Process Owner: Loretta Bowman
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Performance Goal 2.2.3 - Reduce the Amount
of LDD at the 11 Focus Contractors

STATUS: GREEN

25

FY99 Goal: $21.4M

- /
15
$Millions /

10
S _/Ai/i' —=a

O I I I I I I I I I I I |
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

—-FY99 Goal & Actual
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DCMDE

14,000,000

Performance Goal 2.2.3- Reduce LDD
All Green

13,000,000

12,000,000
11,000,000

10,000,000
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400,000
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bEMDW Performance Goal 2.2.3 - Reduce LDD

Reduce the amount of LDD Government property
compared to the amount of LDD in FY 98

[ Millions | FY99 Focus Contractors by CAO
3.0
2.0
1.0
0.0 | — 1
Boeing St. Louis L-M Ft Worth Raytheon Tucson Boeing HB L-M Missile Space
Pending -$4.0 12 0.8 2.0 0.0 0.0
@ Closed Cases - $4.2 0.8 0.6 0.3 15 1.0
Godl -$4.3 2.8 0.9 0.1 0.1 0.4
Green  Ydlow Red Red Red
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DCMDW
Performance Goal 2.2.3 - Reduce LDD

Root Causes at Y elow/Red Focus Contractors

e Inventory control and reconciliation
weaknesses

- Custodial record keeping
- Tool crib control

- Assembly line control

- Improper identification

154



PEMDW Performance Goal 2.2.3 - Reduce LDD

FY99 Focus Contractors by CAO

e Boeing St. Louis
— Projected to meet goal
— CAO placing special emphasis on performing root cause analysis of LDD

e L-M Fort Worth

— CAO vigoroudy closing out old LDD investigations of subcontractor losses from 1997/98
— Currently performing an in-depth review of contractor’ s subcontract control

* Raytheon Tucson- Requested CAP
— Contractor haslost $8 mil of Government property since 1996
— District SAV (April 27-29, 1999) identified CAO weakness in requesting contractor’s CAP
- CAO CAP due June 11, 1999
* |OA issued amajor finding in “Property Surveys’ for same reason
» Boeing Huntington Beach- Requested CAP
— Adequate corrective action plan in place
— System weakness
- Custodia records did not capture inventories of issued tooling

» L-M Missile and Space Sunnyvale- Requested CAP
— Adequate corrective action plan in place
— Contractor is currently implementing a custodial process change 155



Performance Goal 2.2.4 - Reduce Sour ce
lnspection in DCMC

(Thistask relatesto a DoD Integrated Product Team effort)

o Task Description: Identify and eliminate policies and
proceduresthat restrict the movement from partsinspection to
supplier excellence. Develop alternative methods of assuring
quality.

« FY99 Goal/Target:

— Review all buysin FY98 and FY 99

— Establish steering teamsfor experiments

— Publicize efforts at FebGroup L eaders Conference
— Conduct Small Dollar Study

— Develop experiment plan; obtain DCM C approval
— ldentify experiment sites

— Start experiments
156



Performance Goal 2.2.4 - Reduce Sour ce
| nspection in DCM C (continued)

(Thistask relatesto a DoD Integrated Product Team effort.)

e Current Status. Green

o Description of Progressto Date:

— 442,477 NSNsreviewed; removed sour ce inspection on 158,003, or
35.7%

— Steering teams established

— Effortspublicized at Feb Group Leaders Conference
— Small Dollar Study conducted; results being analyzed
— Experiment plan developed; DCM C approval obtained
— MRM #10 training video being developed

* Anticipated Problems. None

e Predicted EQY Status: Green 157



ltem Review - % Removed GS

Through March 31, 1999

70.00%
60.00% /x\
——-DLA
50.00% / \ Army
40.00% Air Force
30.00% - A Marine Corps
20.00% — ~ Navy
/ \(\ -6— Total
10.00% . \
0.00% —— | —K—
2nd Qtr 3rd Qtr 4th Qtr 1st Qtr 2nd Qtr
98 98 98 99 99
2nd Qtr FY98 3rd Qtr FY98 4th Qtr FY98 1st Qtr FY99 2nd Qtr FY99
Army 18.2 22.6 28.1 16.6 31.3
USAF 5.3 2.6 1.3 0.9 39.6
Navy 7.3 64.6 13.5 0 0
Marines 0 0 11.8 0 358
DLA 35.9 27.5 31.7 28.9 37.
Total 29.0 39.7 27.2 20.2 34.7




Investment Goal 2.3.2 - Implement the DCMC IT
|mplementation Plan

> Task Description: I mplement the DCM C Information Technology
(IT) Plan

> Goal/Target: Reform | T management processesto increase
efficiency and mission contribution. Ensure DoD’svital
Infor mation resour ces ar e secured and protected.

> Current Status: Green

> Description of Progress:
— Standard Command Architecture Deployed
o Workstations
 Windows NT
* Network Management Center
o Customer Response Center (Help Desk)
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Investment Goal 2.3.2 - Implement the DCMC IT
|mplementation Plan

— Systems Are Y 2K Compliant

« Plan in place for Business Continuity &
Contingency

o Computer Emergency Response Team formed
— Moving Applications To “Web-Enabled”

— Revised One Book Chapter for Acquisition Life Cycle
M anagement

— Replacing IT Plan with IT Performance Plan
 Integrates DCMC IT with DLA Overarching I'T Plan
» Contains Command Performance Measures

> Anticipated Problems: None

> Prediction of EQY Status/Position: Green 160




Performance Goal 3.1.1- Training
| nvestment

Task Description: Achieve atraining investment level of at least 1.5% of
gross payroll costs

Goal/Target: Training investment level of at least 1.5%o0f gross payroll
costs

Current Status: Yellow
Description of Progressto Date:

1.DCMC budgeted training at 1.62 %

2. Actual training expenditures for 2nd Qtr. FY 99 are 0.84% of gross
civilian payroll.

3. Training expenditures lower because of AlS training slippage.

4. IPR is scheduled for 30 June, 99

Anticipated Problems. Execution & large amount of reprogramming

Prediction Of EQY Status/Position: Red
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2.0%

1.5%

1.0%

0.5%

0.0%

3.1.1 Training Investment

Through March 99

1.8%
Goal Level 1.5%
4% 4%
I 0.64%
I I I I I 1
FY 97 FY 98  1st Qtr.99 2nd Qtr.99
Fiscal Year 1999
($M) Ist Qtr 2nd Qtr 3rd Qtr 4th Qtr Total
Gross Payroll 180.63 206.46
Trainingf Budget 3.57 3.34 13.62
Training Expenditure 2.57 1.74
Percentage 1.4 0.84
Goal (Percentage) 1.5 1.5 1.5 1.5 1.5
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3.1.3 - DAU Quotas Usage

Task Description: Achieve a95% utilization rate for
all Defense Acquisition University (DAU) quotas
received

Goal/Target: 95% Quotas Usage
Current Status. Green

Description of Progressto Date:. DCMC command-
wide achieved 96.09% guotas usage

Anticipated Problems. None
Prediction of EOY Status/Position: Green

163



160%

3.1.3 DAU Quotas Usage Per centage
"

150%
140%

——DCMDE

130%

DCMDW

120%
110%

JaN
/

\

X DCMDI

100% -
90%

— HQ DCMC

® -=-DCMC

——YTD

80%

-6— GOAL

70%
60%

50%

DCMDE
DCMDW
DCMDI
HQ DCMC
DCMC
YTD( Cum)
GOAL

Oct

100%
81.82%
100%
100%
95.59%
95.59%
95%

Nov

100%
100%
100%
100%
129%
104.35%
95%

Dec

100%
78.79%
100%
100%
100%
102.78%
95%

Jan

94.23%
84.21%
100%
100%
90.48%
96.56%
95%

Feb

94.34%
76.92%
100%
100%
94.62%
96.09%
95%

Mar

100%
100%
100%
100%
154%

107.88%

95%

Apr May June
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3.1.3 DAU QuotasUsage Mid - Year

Oct Nov Dec Jan Feb Mar Year to date %
Used Allot'd Used |Allot'd Used| Allot'd Used Allot'd Used | Allot'd Used Allot'd

DCMDE 13 13 24 23 13 13 49 52 50 53 58 35 109.50%
DCMDW 45 55 4 0 26 33 80 | 95 30 39 71 58 91.43%
DCMDI 7 0 3 1 13 6 4 0 7 1 14 5 369.23%
HQ DCMC 0 0 0 0 0 0 0 0 1 0 8 0 100%

Total DCMC = 65 68 31 24 52 52 133 | 147 88 93 151 98 107.88%
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3.1.3 - DAU Quotas Usage

 FY 99 Quotas Requested/ Recelved
1861/1212 - 65%
e Most Needed Courses

ACQ101-OnLine

ACQ 201- Course in Re-work, Backlog growing because of pre-requisite
requirements

BCF 102 - Relatively new requirement for DCMC, high demand from PIs
BCF 203 - Relatively new requirement for DCMC, high demand from Pls
CON 301 - 3- 5 Year refresher

CON 333 - Vey few course offerings

 High Demand/ Low utilization
CON 202 - Need for pre-requisites
PQM 201 - Need for pre-requisites
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Performance Goal 3.1.4 - DAWIA
Certification Per centage

Task Description: Increase the percentage of personnel that are
DAWIA certified to level | (70%), level 11 (90%), and level 111 (98%).
Maintain or exceed certification levels by position categories

Goal/Target: Level | (70%), Level 11 (90%), and level 111 (98%)
Current Status: Level | - Red, Levd |l - Green, and Levdl |11 - Red

Description of Progressto Date: DCMC achieved Level | 59.8%,
Level 11 90.5%, Level 111 83.9%

Anticipated Problems. Availability of Quotasfrom DAU.
Percentage of Level 111 Certification continues to be afocus area

Prediction of EOY Status/Position: Level | - Red
Level Il - Green: Level |11 - Red
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3.1.4 DAWIA Certification Percentage
MEETS POSITION REQUIREMENTS

Through March 99
100%

Goal Levell 1l 98%
0 Goal Leve |1 90%

zgf ®m DCMDE

0
20% Goal Level | 70% = DCMDW
60% DCMDI
50%
40% BHQDCMC
30% mDCMC
20%
10%

0% [ [ [

LEVEL1 LEVELZ2 LEVELS3

LEVEL -1 LEVE L-2 LEVEL -3
DCMDE DCMDW | DCMDI | HQ DCMC| DCMC | DCMDE | DCMDW | DCMDI | HQDCMC = DCMC DCMDE DCMDW | DCMDI | Hepcve | DCMC
Total 48 35 4 0 87 4146 3192 267 0 7605 716 456 66 93 1331
Meets Pos 29 19 4 0 52 3781 2856 248 0 6885 595 375 59 88 11468

% Meets | 60.42% @ 54.29% 100.00%  0.00% | 59.77% | 91.20% | 89.47%  92.88%  0.00% | 90.53% | 83.10% | 82.24% ' 89.39%  94.62%  83.92%



DCMC COMMANDWIDE DAWIA CERTIFICATION
MEETS POSITION REQUIREMENTS AS of March, 99

100% - o
809% -
CONTRACT
609% - PROPERTY
40% | QA&MANUF
PROG MGMT
20% - SPRDE
OTHERS
0% -
LEVEL 1 LEVEL 2 LEVEL 3
CONTRACTING  PROPERTY QA & MANUF PROG MGMT SPRDE |OTHERS TOTAL GOAL

LEVEL 1 TOTAL 64 11 4 0 2 6 87
Meets Pos 41 3 3 0 0 5 52
Delta 23 8 1 0 2 1 35
%Meets 64.06% 27.27T% 75.00% 0.00%  0.00% 83.33% 59.77% 70.00%
LEVEL 2 TOTAL 1944 307 4608 173 527 46 7605
Meets Pos 1681 255 4355 133 435 26 6885
Delta 263 52 253 40 92 20 720
%Meets 86.47% 83.06% 94.51% 76.88%  82.54% 56.52% 90.53% 90.00%
LEVEL 3 TOTAL 596 32 456 92 136 19 1331
Meets Pos 499 24 374 87 118 15 1117
Delta 97 8 82 5 18 4 214 %

%Meets 83.72% 75.00% 82.02% 94.57% 86.76% 78.95% 83.92% 98.00%



100%

90%

80%

70%

60%

50%

DAWIA Certification Levd |11

Goal 98%

—— DCMDE

DCMDW

DCMDI
— HQ DCMC

X

-=-DCMC
-6— GOAL

Sep.97 Sep. 98 1st Qtr

2nd Qtr 3rd Qtr 4th Qtr
FY99 FY99 FY99 FY 99

DAWIA Certification Levd |11
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Sep. 97 |Sep.98 [1st Qtr FY 992nd Qtr FY 99|3rd Qtr FY 994th Qtr FY 99
DCMDE 77.86% 82.07% 82.06% 83.10%
DCMDW 60.60% 74.69% 92.28% 82.24%
DCMDI 83.00% 80.25% 83.33% 89.39%
HQ DCMC 74.10% 92.70% 94.60% 94.62%
DCMC 71.70% 80.22% 80.08% 83.92%
GOAL 98.00% 98.00% 98.00% 98.00%




100%

90%

80%

70%

60%

50%

DAWIA Certification Levdl 11

—

Gogl

90% _

—~—DCMDE
DCMDW

% DCMDI

— HQ DCMC

= DCMC

e GOAL

Sep. 97 Sep. 98 1st Qtr

2nd Qtr 3rd Qtr 4th Qtr

FY99 FY 99 FY 99 FY 99

DAWIA Certification Level Il

Sep. 97 [Sep.98 |1stQtr FY 992nd Qtr FY 99(3rd Qtr FY 99|4th Qtr FY 99
DCMDE 81.66% 89.67% 89.95% 91.20%
DCMDW 78.40% 86.90% 90.92% 89.47%
DCMDI 90.00% 94.70% 92.36% 92.88%
HQ DCMC
DCMC 80.58% 88.70% 90.39% 90.53%
GOAL 90.00% 90.00% 90.00% 90.00%
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DAWIA Certification Levd |

100% %
90%
DCMDE
80% e
GOAL 70% DCMDW
70% - 0 ° °
- % DCMDI
60% X ﬁ//‘P — HQ DCMC
S0% - DCMC
40% \ - GOAL
30% /
20% ! ! ! |

Sep. 97 Sep. 98 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr
FY99 FY99 FY99 FY 99

DAWIA Certification Level |

Sep. 97 |Sep.98 [1st Qtr FY 992nd Qtr FY 99(3rd Qtr FY 99 [4th Otr FY 99
DCMDE 44.10% 29.40% 28.92% 60.42%
DCMDW 43.75% 24.87% 78.57% 54.29%
DCMDI 33.33% 60.00% 66.67% 100.00%
HQ DCMC 172
DCMC 43.80% 26.83% 51.92% 59.77%
GOAL 70.00% 70.00% 70.00% 70.00%




Performance Goal 3.1.5 - Implement the
Training Implementation Plan

Task Description: Develop adetailed training plan that
addresses workforce development issues, course
development, conversion and execution

Goal/Target: Completion by September 30, 1999
Current Status: Green

Description of Progressto Date: Revising plan to include
military training

Anticipated Problems. None

Prediction of EOY Status/Position: Green - Completion
on time
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Performance Goal 3.1.6 - Training Hours
Per Year Per Employee

Task Description: Achieve a benchmark standard of 40
training hours per year per employee

Goal/Target: 40 Hours of training per year per
employee

Current Status: Green

Description of Progressto Date: DCMC command-
wide achieved 27.09 training hours per employee

Anticipated Problems. None

Prediction of EOY Status/Position: Green
DCMC may achieve 50 or more Training hours per
employee per year.
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3.1.6 Training Hours Per Employee Per Y ear

jg GOAL 80/I—’I§§r employee every two years
35 -
30 o / —e— DCMDE
25 A DCMDW
W
20 — / k DCMDI
15 o ——HQ DCMC
10 - - DCMC
ST ~e— GOAL
O I I I I I I [ [ [ [ [ [ [
é\e@o& $§)®§§§ N 35\’\90 &
OCT DEC |[AN |FB |MAR |ARR |[MAY |JN AUG |FP
DAVIDE 4% 789 | 153 20 270
DAVIDW 45 709 10B| 1489 199 A
DAVIDI 4460 89l BA| 204 71H X%
HQDAOVIC a7l o4 1m| 1968 2768 FHI13
DOVIC 4% 70 13| B Y 7M™ N
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Employees using 40 or more Training
Hours
2nd Qtr. Fiscal Year 1999

50%
31.29%
40% DCMDE
30% mDCMDW
DCMDI
20%
BHQDCMC
10% 1
DCMC
0%
DCMDE DCM DW DCMDI HQ DCMC DCMC
DCMDE DCMDW DCMDiI HQ DCMC DCMC
Mil Civil Mil Civil Mil Civil Mil Civil Mil Civil
Number of empl. using 40 Or more training hrs 58 1013 65 903 31 174 2 25 156 2115
Total number of employees on board 191 6603 254 5132 83 556 29 142 557 | 12433

Percent of empl using 40 or more trg. Hours | 30.37% | 15.34% | 25.59% | 17.60% | 37.35% 31.29% 6.90% 17.61% 28.01% 17.01% 176



EEO Metric 3.2.1

Current Tinmell ness neasur e:

Achi eve 100% cl osure of fornmal EEO cases wthin
the DLA cycle tine of 112 days.

Recommended Ti nel i ness Measures:

1. Average days to process conplaint to
final action (Average age of cases cl osed)
DLA Goal 112 days vs EEOC Goal 180 Days

2. Average age of open cases
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EEO Metric 3.2.2

Current Quality Measure:

| ncrease the nunber of EEO conpl ai nt cases
referred for Alternative D spute Resol ution
(ADR) within the ADR process.

Proposed Quality Measures:

1. 3% Representation of Targeted Disabilities
2. Nunber of Formal Conplaints Per Capita

3. 100% Achi evenent of Parity |Index Goals for

Mnorities, H spanics, and Wnen
- Overal |
-M ddl e Grades 9-12
-H gh Grades 13-15

4. Percent of Conplaints Resol ved Through AbR



3.2.3 - Civilian Performance Appraisals

Task Description: Complete 100% of civilian performance
appraisalson time

FY99 Goal/Target: 100%

Current Status: 99%

Rating: Yellow

Description of Progressto Date:

— DCMDI met 100% goal;

— HQ DCMC, DCMDE, DCMDW were 99%
Anticipated Problems. None

Prediction of EOY Status/Position:

— 99% on time and all €ligible employees appraised

HQ process owner: Patricia McGuire, DCMC-BA 179



3.2.3 - Military Evaluations

Perfor mance Goal Description: On-Time Submission of
Evaluationsto Service

~Y 99 Goal: 100%

~Y99 FYTD Results: 78%

Rating: Red

Description of Progressto Date: Districts Chiefs of Staff

Involvement solicited. Increased emphasisby HQ DCMC
XO on timely reporting

Anticipated Problems. Obtaining signatures due to
evalueesfreguent TDY's, Transit timesfor corrections

Prediction of FYE Status: Yellow
HQ Process Owner: MSgt Anderson, DCMC-BE  **




Performance Goal 3.2.3
Military Evaluations

2nd Quarter FY 99

100

50 78 Percent DCMC Wide

60

40 -

20 -

HHQ WEAST OWEST OINT'L EOTHER
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3.2.4 - Internal Customer System

Performance Goal Description: Improve 7 of thetop 10 Areasfor
| mprovement identified through the FY 97 Internal Customer
M easur ement

FY99 Goal/Target: same

Current Status. Yelow

Progressto Date (based on |OAs & Quarterly Progress Reports).
— Uneven progress meeting locally established milestones

— No follow-through at some CAOs

Anticipated problems. Varying degrees of Commander support;
Understanding appropriate design for improvements (Addresses
root causes & systems/processes? |simprovement action
sustainable?)

Prediction of EQY Status, Red 182



